

Smart Backpack Sprayer for Small-Scale Agriculture Applications
Design Document

Team Number:
sdmay20-53

Clients:
Taylor Greiner & Tim Andersen

Advisor:
Dr. Daji Qiao

Team Members/Roles:
Kevin Davis - Research Lead
Sean Doran - Logistics Master
David Hayes - Communication Guru
Madison Kriege - Meeting Scribe
Donald Laracuente - Research Lead
Shuangquan Li - iOS Expert

Team Email:
sdmay20-53@iastate.edu

Team Website:
<http://sdmay20-53.sd.ece.iastate.edu/>

Executive Summary

Development Standards & Practices Used

We do not currently have any circuit design requirements, as we plan on using Arduino. We will follow the ISO/IEC 12207 systems and software development standards. Lastly, we will follow the IEEE 1016 digital design standards. We will follow these standards for each component of our project.

Summary of Requirements

- The system shall collect flow rate data
- The system shall collect GPS data
- The system shall record substance in use
- The system shall collect compass data
- The hardware shall use a flow sensor with accuracy to 10% of the duty cycle
- The hardware shall use a GPS sensor with accuracy to 3 meters
- The hardware shall have a battery life at least 3 hours.
- The hardware shall be mountable inside backpack sprayer
- The hardware shall package data in JSON format
- The hardware shall be able to send data using Bluetooth
- Data shall be collected in 1 second intervals
- Data collection shall be time-stamped with 24 hour time format
- The application shall be functional on iOS
- The application shall collect data using bluetooth
- The application shall be able to parse data in JSON format
- The application shall map GPS data using Mapbox
- The application shall report substance being sprayed for each spraying event
- The application shall include flow rate in report of spraying, for each received packet
- The application shall include functionality to save spraying events
- The system shall be waterproof
- The system shall be operable in temperatures between 0-100C
- The system shall be under 30 pounds
- The system shall be wearable on one's back

Applicable Courses from Iowa State University Curriculum

- AGRON 160 - This class covers water resources and how they can be affected. Our project would help reduce chemical runoff, and material learned in this class can be useful when dealing with the environmental aspects of the project.

- COMS 309 - Working on a semester long small group project helped us develop good team practices and better understand how to work together effectively. Additionally, the material covered agile practices we will be utilizing throughout this project.
- CPRE 288 - Our project will be combining a variety of sensors and a microcontroller, similar to the process that we went through in the lab portion of this course. We can build off of the material learned to more productively use the sensor data.
- EE 201/230 - The basic circuitry learned in these classes will be useful in our project for connecting the Arduino to power and other components.

New Skills/Knowledge acquired that was not taught in courses

List all new skills/knowledge that your team acquired which was not part of your Iowa State curriculum in order to complete this project.

Introduction	5
Acknowledgement	5
Problem and Project Statement	5
Operational Environment	5
Requirements	5
Intended Users and Uses	6
Assumptions and Limitations	6
Expected End Product and Deliverables	7
Specifications and Analysis	7
Proposed Design	7
Design Analysis	9
Development Process	9
Design Plan	10
Statement of Work	10
Previous Work and Literature	10
Technology Considerations	11
Task Decomposition	11
Possible Risks and Risk Management	11
Project Proposed Milestones and Evaluation Criteria	11
Project Tracking Procedures	12
Expected Results and Validation	12
Project Timeline, Estimated Resources, and Challenges	12
Project Timeline	12
Feasibility Assessment	12
Personnel Effort Requirements	13
Other Resource Requirements	14
Financial Requirements	14
Testing and Implementation	15
Interface Specifications	15
Hardware and Software	15
Functional Testing	15
Non-Functional Testing	15
Process	16
Results	16
Closing Material	16
Conclusion	16

References
Appendices

16
16

Introduction

Acknowledgement

Intellispray - Hardware and Financing

“If a client, an organization, or an individual has contributed or will contribute significant assistance in the form of technical advice, equipment, financial aid, etc, an acknowledgement of this contribution shall be included in a separate section of the project plan.”

Problem and Project Statement

This project is modifying a backpack sprayer used for weed killers, bug spray, or similar chemicals on small farms and acreages. Commercial backpack sprayers currently do not offer a "smart" option, making it difficult for users to keep track of product placement information. We will develop an iOS application, paired with an Arduino device inside the backpack, to meet project requirements and provide users with spray information. This application will store location, flow rate, time of coverage, and other relevant data. The purpose of our project is to simplify the lives of our client base and reduce waste caused by excess chemical coverage.

Operational Environment

The operational environment for this project is an agricultural environment. This means that the solution will be exposed to rain, wind, dirt, dust, chemicals, and other elements. The solution must be robust such that it will function in a wide variety of conditions.

Requirements

Functional Requirements

- Read sensor data
 - Includes GPS location, rate of application
- Backpack sprayer must communicate with mobile app
- App should analyze data
- Create map of spray amount and time of application

Economical Requirements

- Initial Budget of \$750
- They will provide us with what is needed for the completion of the project.
 - Ask them and they will provided
 - Examples:

- Subscriptions
- Hardware
- Software
- etc.

Non-Functional Requirements

- Portable
 - Size and Weight
- Scalable
- Reliable
- Intuitive to Use

Environmental Requirements

- Waterproof: IP67
- Signal Range: 10m
- Temperature: -25 ~ 100 °C
- Altitude: 0 ~ 2500m
- Wind Speed: below 25 km/h

Intended Users and Uses

The intended user is one that works in a small scale agricultural environment. The user has a need to spray the land somewhat frequently, where learning about each spray application would be beneficial in order to maximize efficiency of spraying and to learn from previous applications. The use of this product is for a small scale operation, so that the battery life and amount of spray is sufficient to cover the desired area. The user will typically wear the product while using it.

Assumptions and Limitations

Assumptions

- Limited Number of Users
- The end product will be used in spring and summer
- The end product will not be used in the rain
- The end product will be self contained inside of the backpack
- Then end product will measure in imperial and metric units

Limitations

- GPS Measurement Accuracy within a few feet/ a meter
- Flow Rate Measurements based off of what the sensors allow
- Battery-life must meet Realistic usage times
- Expenses are within the \$750 initial budget

Expected End Product and Deliverables

The deliverables are a backpack sprayer solution and a mobile application. These two need to be able to communicate together and create the “smart” backpack sprayer.

The backpack sprayer shall be a portable/wearable solution that will allow the user to spray substances on the small-scale agricultural operation. This will also include sensors that are able to collect GPS coordinates, directional data, and flow data from the backpack sprayer. An Arduino housed within the backpack will be a component of this solution. The arduino will use Bluetooth to send data to the user’s mobile device.

The mobile application will be developed for iOS. It shall be able to receive data from the smart backpack using Bluetooth and then parse this data and represent it in a clear and effective way to the user. This will include a map of the locations sprayed as well as the flow rate at each location, the time of the spraying, direction of where the spray was directed, and what was being sprayed from the backpack. The application will be able to record historical data from previous sprays.

Specifications and Analysis

Proposed Design

So far, the proposed design can be summarized by the following diagrams/figures. We will use an iOS application, and the screens that will be in this app can be shown in the diagram as well.



In order to gather data about the spraying application, several sensors will need to be used during the time of the spray. An Arduino Mega 2560 has been purchased and will be used to control all of the sensors, gather data, and send data to the mobile application. The sensors that have been purchased are a GPS module (Neo 6m), an Bluetooth module, a flow meter, and a compass. The GPS module will be used to gather the coordinates of the sprayer, which will then be used to map which area has been sprayed. The compass will show direction of spray and give a more accurate description of what was sprayed. The flow sensor will be attached to the hose of the sprayer and record how much spray has been used and where the spray was used. The Bluetooth module will be used to send the aggregated data to the mobile application. This will cover the functional requirements of the hardware. Accuracy testing is necessary to ensure that all of the requirements are being fulfilled. If it is discovered that a requirement is not being satisfied, different hardware components will be evaluated as part of finding a solution. The need for a PCB that will allow for easy connection of the hardware to the Arduino Mega 2560 is currently being evaluated, and if necessary will be further developed. This would make it simple to hold the necessary hardware on the backpack sprayer when in use.



Design Analysis

Researching hardware components and purchasing those that best fit the needs of the project was the initial step in analyzing the project's design. Finding and verifying that hardware exists for the needs of the project proves that the overall design is feasible. After purchasing appropriate hardware, completing testing of each component to ensure the accuracy and quality of the component will satisfy both the functional and non-functional requirements is necessary. The GPS module has been tested outdoors and shown to have accuracy within 2-3 meters. This will be adequate for the project's needs. The flow meter has also been tested and shown to be accurate when running water through it. Running about 3L of water resulted in a reading of 3.03L, which is accurate enough for the requirements captured.

Development Process

As the project becomes more mature and the necessary tasks are known, the development process that will be followed is Agile. This process will be utilized in all components of the project, from the mobile application, to the APIs used, to the hardware development.

Design Plan

<u>Use Case</u>	<u>Requirement</u>	<u>Dependency</u>
Spray the fields	Portable/Backpack Sprayer	Purchase and modify sprayer/hardware.
Collect the data	Hardware sensors for GPS, flow, direction, bluetooth, Arduino	Purchase appropriate hardware and connect to Arduino. Be able to spray fields.
Upload the data to phone	Bluetooth connection between hardware and mobile application	Use bluetooth module, ability to connect to mobile application, be able to spray fields.
Upload the data from phone to database	Store historical data about spraying application	Have spray data, have a database setup, enable communication between mobile application and database.
View the data on Mapbox on phone	Display spray data on map for user.	Ability to use Mapbox/create map, ability to get data from backpack in readable format on iOS.

Statement of Work

Previous Work and Literature

While we are not directly following any other products, similar solutions do exist for large scale agricultural operations. These solutions allow to collect smart data about spraying applications, such as flow, time, location, etc. - similar to the goals of this project. The purpose of this project is to use similar technology, but for a small scale operation. The usage of these technologies is similar, but the solution developed for this project is unique and not based on any particular existing work.

Technology Considerations

There is a lot of technology available for this project. There are many microcontrollers out there that we could use. Some of the strengths because we have so many options is the controllers are very cheap. One weakness is that you cannot test out to see what microcontroller would work the best. Some of the trade-offs we make are we just got a microcontroller that was pretty cheap and did not do too much research into it. There are a lot of considerations that need to be made with the hardware. We are still working out what all of these are and will expand this section. For the mobile application, both Android and iOS was considered. Given group experience and opportunity for growth, iOS was decided upon. As for the mapping ability, the main considerations were Google Maps and Mapbox. Ultimately Mapbox was chosen for cost and feature reasons.

Task Decomposition

To solve the problems the team faces and accomplish the outlined goals, the team has split into 3 teams. One team focuses on the mobile application, one focuses on the API and the backend, and the third team focuses on hardware. While all teams must communicate and work together, each team is able to focus on specific challenges and collaboration amongst the team to progress the project.

Possible Risks and Risk Management

The main risks that the project faces are related to the technology being used. The hardware sensors, mapping tools/API, and communication techniques. If these end up not working after considerable time is devoted towards a particular solution, the quality of the final product may be hindered. This is why it is important to continuously test and consider possible impacts on the project throughout the process.

Project Proposed Milestones and Evaluation Criteria

Key milestones can be for each team - the iOS team, the API team, and the hardware team - as well as looking at the project as a whole. Creating a running application that outlines the necessary functionality is a milestone for the iOS team. Talking with the backend and establishing proper communication with APIs is another milestone. Creating a backpack sprayer that can hold the necessary hardware and collect data is a hardware milestone. Sending real data from the backpack to the application is a milestone too. Putting everything together and displaying smart spraying data to the user is the ultimate milestone for the project.

For each milestone, test cases that align with the requirements and ensure that the solution is properly made, by looking at efficiency, user experience, accuracy, etc. are some of the ways that these milestones will be evaluated.

Project Tracking Procedures

We will use GitLab Issues to track the project's tasks and progress throughout the course of the project, including both this semester and next semester. We will be able to centralize all of the work with this tool and effectively track progress at all times, as well as have the ability to go back and look at issues and work that has been completed. It will allow for planning of the project too.

Expected Results and Validation

Along with meeting the functional and non-functional requirements, the desired outcome of this project is to be able to report spraying information back to a mobile device. The sprayer should be able to wirelessly communicate with an app to share data such as chemical, flow rate, time, GPS coordinates of spray, and direction. This information should be able to be displayed in an easy to understand map for the user. Users should be able to store historical data related to spraying applications.

Project Timeline, Estimated Resources, and Challenges

Project Timeline

1. Design Documentation V1- Due Oct 6, 2019
2. Weekly Reports Interspersed throughout Semester
3. Hardware Delivery - Oct 9, 2019
4. Assembling Hardware - Oct 23, 2019
5. Design Documentation V2 - Due Oct 29-31, 2019
6. Software Completion - Nov 16, 2019
7. Integration - Nov 2, 2019
8. Design Documentation V3 (Final For Semester 1) - Due Dec 3-5, 2019
9. Prototype for Software and Hardware - Due Dec 09, 2019

Feasibility Assessment

The end product of this project will be a backpack sprayer that has been modified to collect data, such as GPS location, direction of spray, and flow of spray and can communicate this data, along with other

data, to a mobile application. Given existing hardware components, it is realistic to accomplish this goal, and the team has experience with iOS application development which will help in this project. The main challenges will be using new tools and APIs and getting these technologies to work together and result in a successful project.

Personnel Effort Requirements

Task	Hours	Resource	Textual Reference/Explanation
Research Hardware	8	David and Kevin	Satisfy functional requirements. Find hardware that will give necessary data.
Research APIs	8	Sean and Donald	Determine if Mapbox is suitable. Determine how the project will use APIs - logistics between app, etc.
Research iOS	8	Shuangquan and Madison	Determine platform/tools that will be used for iOS application.
Develop Hardware	64	David and Kevin	Use each hardware component, gather data from Arduino.
Develop APIs	64	Sean and Donald	Begin to create map - how map will be used for project - use mock data until real data is available from application
Develop iOS	64	Shuangquan and Madison	Create iOS application - all aspects to fulfil requirements and create a user friendly experience.

Test Hardware	32	David and Kevin	Ensure that hardware data is accurate and proper. Ensure it is usable by application.
Test APIs	32	Sean and Donald	Make sure the API part works
Test iOS	32	Shuangquan and Madison	Make sure the iOS Part works
Integration Testing	16	Everyone	Make sure the integration between the items works
Final Testing	128	Everyone	Make sure it works and fulfils the project requirements

Other Resource Requirements

Aside from assistance in purchasing the hardware and accounts needed to complete the project, the only resources that will be required is guidance and suggestions from the project's clients and advisor.

Financial Requirements

The current financial requirements for this project can be determined by this Bill of Materials:

Part	Description	Quantity	Unit Price	Total
Arduino	Mega 2560	1	\$13.99	\$13.99
Sprayer	Field King	1	\$154.95	\$154.95
Flow Meter	1/2" Flow Meter	1	\$9.95	\$9.95
Compass Sensor	Compass	1	\$8.39	\$8.39
GPS Sensor	Neo 6M	1	\$12.99	\$12.99

Bluetooth Sensor	DSD TECH	1	\$7.99	\$7.99
GPS Sensor	DIY	1	\$15.99	\$15.99
			Total:	\$224.25

Testing and Implementation

Testing is an extremely important component of most projects, whether it involves a circuit, a process, or a software library

Although the tooling is usually significantly different, the testing process is typically quite similar regardless of CprE, EE, or SE themed project:

1. Define the needed types of tests (unit testing for modules, integrity testing for interfaces, user-study for functional and non-functional requirements)
2. Define the individual items to be tested
3. Define, design, and develop the actual test cases
4. Determine the anticipated test results for each test case
5. Perform the actual tests
6. Evaluate the actual test results
7. Make the necessary changes to the product being tested
8. Perform any necessary retesting
9. Document the entire testing process and its results

Include Functional and Non-Functional Testing, Modeling and Simulations, challenges you've determined.

Interface Specifications

- Discuss any hardware/software interfacing that you are working on for testing your project

Hardware and Software

- Indicate any hardware and/or software used in the testing phase
- Provide brief, simple introductions for each to explain the usefulness of each

Functional Testing

Examples include unit, integration, system, acceptance testing

Non-Functional Testing

Testing for performance, security, usability, compatibility

Process

- Explain how each method indicated in Section 2 was tested
- Flow diagram of the process if applicable (should be for most projects)

Results

- List and explain any and all results obtained so far during the testing phase
 - – Include failures and successes
 - – Explain what you learned and how you are planning to change it as you progress with your project
 - – If you are including figures, please include captions and cite it in the text
- This part will likely need to be refined in your 492 semester where the majority of the implementation and testing work will take place
- Modeling and Simulation: This could be logic analyzation, waveform outputs, block testing. 3D model renders, modeling graphs.
- List the implementation Issues and Challenges.

Closing Material

Conclusion

Summarize the work you have done so far. Briefly reiterate your goals. Then, reiterate the best plan of action (or solution) to achieving your goals and indicate why this surpasses all other possible solutions tested.

References

This will likely be different than in project plan, since these will be technical references versus related work / market survey references. Do professional citation style(ex. IEEE).

Appendices

Any additional information that would be helpful to the evaluation of your design document. If you have any large graphs, tables, or similar that does not directly pertain to the problem but helps support it, include that here. This would also be a good area to include hardware/software manuals used. May include CAD files, circuit schematics, layout etc. PCB testing issues etc. Software bugs etc.